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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-RIV-10-3.2/5.3

08-RIV-10-80.0/156.4

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

Fed Aid

HA28

HA42

Pgm Code

ALSO RIV 10 R54.3/R56.3, RIV-10

R100.2/R102.2, RIV-10 R147.1/R149.1

RIV 60 18.7/20.7, RIV-86 R19.1/R21.1

VARIOUS LOCATIONS ON ROU

ALSO SBD-15-2.1; IN RIV CO VAR LOC ON

RTS 10 & 91. IN SAN BERNARDINO CO VAR

LOC ON RTS 10 & 15.

NEAR BLYTHE FROM 0.1 MI W/O DESERT

CENTER UC TO 0.1 MI E/O WILEY WELL OC

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

Description 

INSTALL 4 CHANGEABLE MESSAGE SIGNS

METHACRYLATE DECKS, REPLACE JOINT

REPLACE ASPHALT CONCRETE SURFACING

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

O'DONNELL CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

Contractor

IRVINE  CA 92606

SAN DIMAS CA 91773

INDIO  CA 92203

WILDOMAR  CA 92595

CORONA  CA 92879

PERRIS  CA 92570

(949)252-0441

(909)394-4510

(760)775-7500

(951)245-1686

(951)736-7600

(951)940-6069

CARILLO, JAY

VU, KHOI

HUTCHINSON, MICHAEL

AVILA, XAVIER

BENSON, DAVID

Resident
Engineer

(951)830-6819

 

(951)232-6263

(951)232-7519

(951)830-6837

(951)232-6478

 $1,687,602

 $579,119

 $3,986,193

 $1,405,821

 $786,170

 $503,719

Bid + CCOs

 $6,100

 $0

 $3,585,475

 $1,367,604

 $188,531

 $420,875

Comp To  date

 $0

 $0

 $1,634,398

 $0

 $188,531

 $3,510

This Month

11/21/18

04/04/19

12/27/18

07/30/18

06/11/18

02/02/17

Awarded

12/10/18

05/01/19

01/09/19

08/20/18

07/09/18

02/27/17

Approved

10/31/19

06/17/19

02/04/19

07/31/19

08/04/20

Est Comp

 0%

 0%

 68%

 99%

 22%

 0%

%Time

 0%

 0%

 90%

 96%

 24%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-1F9204

08-1E7204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

Contract 

B1NH-X065-(114)E

  

  

ACIM- 015-(164)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

559 W. COVINA BLVD.

38000 MONROE STREET

21730 BUNDY CANYON ROAD

400 EAST SIXTH STREET

325 E ELLIS AVE

790 S VIA LATA SUITE

100

73800 DINAH SHORE DR.

STE 104

790 VIA LATA

119 N. MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

08-RIV-74-11.0/11.1

Fed Aid

HB4N

HA22

HA28

20.20

201130

HB4N

Pgm Code

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

NEAR RIVERSIDE 0.07 MILES E OF

RUBIDOUX BLVD TO 0.08 MILES W OF

SANTA ANA RIVER BRIDREPAIR THE

WASHOUT SHOULDER/DAMAGE PAVEMENDIR'

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

NEAR LAKE ELSINORE AT 0.8 MI E/O

GRAND AVE

Description 

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPAIR THE WASHOUT SHOULDER&DAMAGE

PAVEMEN

REPLACE WIRELESS COMMUNICATION

SLOPE STABILIZATION

Type Of Work

DYNALECTRIC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

J.MCLOUGHLIN ENGINEERING INC.

SERVITEK SOLUTIONS INC

GRANITE CONSTRUCTION COMPANY

Contractor

LOS ALAMITOS CA 90720

CORONA  CA 92878

CLAREMONT  CA 91711

RANCHO CUCAMONGA, CA 91730

CERRITOS, CA 90703

INDIO CA 92203

(714)828-7000

(951)736-7600

(909)746-8066

 

(626)227-1650

(760)775-7500

HARIKA, INDERJEET

SKEITH, JONATHAN

BRANDS, JIM

CALIXTO, MIGUEL

HARIKA, INDERJEET

Resident
Engineer

(951)232-6293

(951)295-8503

(951)930-6794

(951)232-8957

(951)232-6293

 

 $15,540,625

 $12,305,795

 $1,505,439

 $2,925

 $1,318,895

 $425,524

Bid + CCOs

 $14,474,397

 $12,177,098

 $1,404,109

 $0

 $398,007

 $0

Comp To  date

 $536,064

 $164,147

 $165,750

 $0

 $0

 $0

This Month

07/14/17

10/11/17

08/03/18

03/08/19

03/17/17

04/15/19

Awarded

08/15/17

10/27/17

08/20/18

03/15/19

05/22/17

05/01/19

Approved

08/12/19

09/04/19

05/30/19

05/17/19

04/26/18

Est Comp

 85%

 70%

 97%

 0%

 93%

 0%

%Time

 93%

 96%

 91%

 0%

 30%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-0G7704

08-1C1004

08-1C1604

08-1K5704

08-1C6404

08-1E7704

Contract 

ACIM- 015-(244)E

ACNH-P018-(058)E

ACNH-X065-(113)E

  

ACST-000C-(454)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

PO BOX 2229

101 N. INDIAN HILL BLVD.

10641 FULTON COURT

11301 1/2 SOUTH STREET

38000 MONROE STREET;

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 VIA LATA

119 N MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-RIV-74-11.7/13.3

08-RIV-74-28.1/37.4

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-8.1/16.9

Fed Aid

HB71

HB1

HB1

20.20

201130

20.20

201130

Pgm Code

IN THE CITY OF LAKE ELSINORE, FROM

0.1 MI W/O GRAND AVE TO 0.16 MI N/O

LAKESHORE DR

IN & NR MENIFEE & HEMET FROM 0.62 MI

E/O RTE 215 TO 0.4 MI W/O ACACIA

AVENUE

IN HEMET FROM 0.1 MI WEST OF WEST

ACACIA AVE TO RAMONA EXPRESSWAY

INTERSECTION

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

IN RIVERSIDE COUNTY IN CORONA AND

RIVERSIDE FROM 0.6 MILE EAST OF

15/91 SEPERATION TO 0.3 MILE EAST OF

MADISON STREET UNDERCROSSI

Description 

RECONSTRUCT SIDEWALKS, CURB RAMPS

CONSTRUCT RAISED CURB MEDIAN & LEFT

CONSTRUCT RAISED MEDIAN CURB

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

RESTRIPE HOV LANE, REPLACE SIGN

Type Of Work

ACCI  ALFARO COMMUNICATIONS

CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION

AMES CONSTRUCTION

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

Contractor

COMPTON  CA 90221

INDIO CA 92203

ORANGE  CA 92867

CENTENNIAL, CO 80112

CORONA, CA 92880

ORANGE CA 92865

(310)669-8949

(760)775-7500

(714)769-7025

(303)627-2600

 

(714)318-1677

BERGEVIN, MIKE

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

SOSTROM, DENISE

Resident
Engineer

(951)232-3739

 

 

(951)232-3739

(909)844-9731

(951)232-7608

 $681,364

 $19,711,791

 $7,203,276

 $575,000

 $4,835,000

 $215,033

Bid + CCOs

 $461,867

 $0

 $0

 $525,279

 $1,849,427

 $0

Comp To  date

 $154,789

 $0

 $0

 $24,227

 $0

 $0

This Month

11/19/18

03/12/19

12/07/18

08/31/18

07/28/18

04/10/19

Awarded

12/10/18

04/05/19

01/09/19

09/05/18

08/03/18

05/01/19

Approved

06/18/19

05/31/19

06/20/19

09/11/19

Est Comp

 68%

 0%

 0%

 100%

 100%

 0%

%Time

 67%

 0%

 0%

 91%

 38%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

08-0R3104

08-0N6704

08-1E4604

08-1K2904

08-1K2604

08-1G1924

Contract 

  

HSNH-P074-(067)E

HSNH-P074-(066)E

  

  

  

  

PH-    -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVE

38000 MONROE STREET;

933 N. BATAVIA ST.

7353 S. EAGLE STREET

391 N MAIN STREET SUITE #302

638 W SOUTHERN AVE;

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT,

SUITE B

119 N. MAPLE ST.,

STE. A

CORONA, CA 92883

CORONA. CA 92883

CORONA, CA 92880

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

08-RIV-111-55.8/65

08-RIV-111-60.5/0

08-RIV-215-12.7/15

08-RIV-243-156.0/0

Fed Aid

20.20

201130

HA21

20.20

201130

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN THE CITY OF PALM SPRINGS FROM IN

THE CITY OF PALM SPRINGS FROM GATEWAY

DR TO GOLF CLUB DR

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

DIR'S ORDER EMERGENCY F.A

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

IN MURRIETA FROM 0.2 MI N/O CLINTON

KEITH OC TO 0.5 MI S/O SCOTT RD OC

IN RIVERSIDE COUNTY NEAR IDYLLWILD AT

1.1 MI NORTH OF LAKE FULMOR BRIDGE.

REPLACE CULVERT AND REPAIR EMBANKMENT

DIR'S ORDER EMERGE

Description 

REPLACE TRAFFIC STRIPE TO CURRENT

RECONSTRUCT SIDEWALKS AND CURB

REPAIR STORM DAMAGE INCLUDING

ROADWAY,WASH

SEISMIC RETROFIT

INSTALL MIDWEST GUARDRAIL SYSTEM

REPLACE CULVERT AND REPAIR

EMBANKMENT

Type Of Work

PAVE-TECH INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

CORAL CONSTRUCTION COMPANY

RIVERSIDE CONSTRUCTION

COMPANY, INC.

Contractor

VISTA CA 92081

COMPTON  CA 90221

INDIO CA 92203

RIVERSIDE  CA 92504

SHERWOOD OR 97140

RIVERSIDE, CA 92501

(909)877-8495

(310)669-8949

 

(951)776-9100

(503)682-2252

 

SOSTROM, DENISE

DIKE, CHIGOZIE

ALAM MAHFUAL

AVILA, XAVIER

BERGEVIN,MIKE

BENJAMIN, AMGAD

Resident
Engineer

(951)232-7608

(951)232-8642

(951)830-6853

(951)830-6837

(951)232-3739

(909)844-9731

 $4,484,977

 $789,153

 $3,425,000

 $3,068,387

 $1,816,231

 $788,801

Bid + CCOs

 $0

 $652,050

 $0

 $2,623,442

 $840,254

 $582,242

Comp To  date

 $0

 $11,087

 $0

 $64,078

 $667,208

 $0

This Month

03/29/19

11/09/18

02/15/19

01/29/18

02/07/19

10/15/18

Awarded

04/19/19

12/10/18

04/19/19

02/21/18

03/13/19

10/23/18

Approved

02/11/20

05/31/19

06/30/19

06/26/19

04/20/19

Est Comp

 0%

 95%

 0%

 100%

 58%

 100%

%Time

 0%

 79%

 0%

 85%

 45%

 74%

% Work 

 

 

COMPLETED

OVER RUN

 

 

Message

08-1J9804

08-0R3014

08-1K5304

08-0R3504

08-1G8704

08-1K3504

Contract 

  

  

  

ACNH-X065-(109)E

SIMG-215 -(247)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

15614 S ATLANTIC AVENUE

38000 MONROE STREET

16197 KRAMERIA AVE

10780 SW CLUTTER ROAD

4225 GARNER ROAD

119 N. MAPLE ST.

SUITE A

73-800 DINAH SHORE DR

STE 104

4334 LATHAM STREET

SUITE 100

119 N. MAPLE SUITE A

9225 STELLAR CT,

SUITE B

850 SOUTH VIA LATA

CORONA, CA 92880

PALM DESERT, CA 92211

RIVERSIDE CA 92501

CORONA, CA 92880

CORONA, CA 92883

COLTON, CA 92324

Accepted

05/09/19

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-RIV-243-/28

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-30.9/33.3

Fed Aid

20.20

201130

HA21

HA21

HA22

Pgm Code

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN COLTON AT SANTA ANA RIVER BRIDGE

(BR #54-0292G, BR #54-0292 LT AND BR

#54-0292 RT)

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

Description 

REPAIR STORM DAMAGE

UPGRADE BRIDGE RAILING AND WIDEN TO

OVERLAY, MILL, OVERLAY SLURRY SEAL

NSTALL GORE PAVING, PAVE UNDER

BRIDGE REHABILITATION AND SEISMIC

LANE REPLACEMENT

Type Of Work

AMES CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

CORONA, CA 92880

CORONA  CA 92883

CORONA  CA 92878

BREA  CA 92821

IRVINE  CA 92606

SYLMAR  CA 91342

 

(951)674-7352

(951)736-7600

(714)984-5500

(949)252-0441

(818)362-9200

BENJAMIN, AMGAD

SANTOS, JOHN

EMUH GODWIN

BENSON, DAVID

MAGED YOUSSEF

CALIXTO, MIGUEL

Resident
Engineer

(909)844-9731

(951)538-5315

(951)232-3706

(951)232-6478

(951)538-3087

(951)232-8957

 $7,535,000

 $2,740,300

 $12,715,517

 $1,698,925

 $14,491,493

 $18,482,562

Bid + CCOs

 $4,207,109

 $101,890

 $9,415,734

 $690,378

 $0

 $17,879,538

Comp To  date

 $0

 $101,890

 $251,455

 $164,472

 $0

 $573,785

This Month

02/15/19

09/28/18

04/09/18

11/28/18

01/30/19

03/06/18

Awarded

04/15/19

10/22/18

04/25/18

12/19/18

03/04/19

03/29/18

Approved

10/30/19

05/15/20

05/23/19

02/13/23

06/15/19

Est Comp

 70%

 8%

 98%

 23%

 0%

 100%

%Time

 56%

 4%

 74%

 40%

 0%

 95%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1K5204

08-0H4704

08-1F9704

08-1F44U4

08-0Q9104

08-0K2914

Contract 

  

B1ST-P002-(040)E

  

  

B1IM-010 -(267)E

ACIM- 010-(265)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

391 N. MAIN STREET, STE 302

26320 LESTER CIRCLE

PO BOX 2229

3050 EAST BIRCH STREET

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVENUE

850 S. VIA LATA, STE

204

12522 BEAR VALLEY

ROAD

9540 CENTER AVE #120

590 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

119 N MAPLE SUITE A

COLTON, CA 92324

HESPERIA, CA 92345

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-10-36.9/39.1

08-SBD-10-/0

08-SBD-15-14.7/32.5

08-SBD-15-40.3/40.7

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

Fed Aid

HA22

20.20

201130

Pgm Code

IN YUCAIPA FROM 0.2 MI W/OLIVE OAK

CANYON ROAD TO COUNTY LINE ROAD UC

IN & NR VAR CITIES FR 0.1 MI E/O

VALLEY BLVD UC TO JCT 38/ORANGE ST,

IN & NR HESPERIA & VICTORVILLE FR NB

OFF TO SB 215 TO CEMENT 

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN VICTORVILLE NR PALMDALE ROAD  IN

VICTORVILLE NR PALMDALE ROAD  (ROUTE

18) AND INTERSTATE 15

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

Description 

REHABILITATE EXISTING PCCP WB & EB

BRIDGE PREVENTIVE MAINTENANCE

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PERMANENT RESTORATION OF IRRIGATION

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

Type Of Work

COFFMAN SPECIALTIES, INC

RV CONCRETE INC

GRIFFITH COMPANY

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

Contractor

SAN DIEGO  CA 92126

ANAHEIM CA 92801

BREA, CA 92821

SANTA ANA CA 92705

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

(858)536-3100

(714)855-4201

(714)984-5500

(714)641-4730

(951)356-1275

(714)646-3697

GAYED, EZZ

NGUYEN, VU

AL-KHATEEB, TAGHREED

SANTOS, JOHN

Resident
Engineer

(951)830-6954

 

(951)232-3784

 

(951)232-7793

(951)538-5315

 $27,586,578

 $1,646,672

 $2,299,020

 $308,610

 $76,990,003

 $723,275

Bid + CCOs

 $5,363,261

 $0

 $995,995

 $0

 $55,634,376

 $697,665

Comp To  date

 $1,573,920

 $0

 $23,536

 $0

 $610,319

 $0

This Month

11/09/18

04/25/19

09/08/16

04/23/19

11/05/15

06/16/17

Awarded

11/30/18

05/13/19

11/15/16

05/13/19

11/25/15

06/30/17

Approved

04/23/20

06/30/19

10/28/19

04/06/19

Est Comp

 22%

 0%

 100%

 0%

 87%

 100%

%Time

 19%

 0%

 43%

 0%

 72%

 100%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

08-0K2934

08-1J1304

08-1H3714

08-1H2714

08-3555V4

08-1E3124

Contract 

B1IM-010 -(266)E

  

  

  

NHPI-015 -(237)1

  

--()

  

  

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

605 E. COMMERCIAL ST.;

3050 E. BIRCH STREET

2098 S. GRAND AVE. SUITE A;

2000 AMES DRIVE

1324 LAWSON LN

850 S VIA LATA 100A

9540 CENTER AVENUE,

UNIT 120

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

HESPERIA, CA 92345

BARSTOW, CA 92311

Accepted

05/07/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

Fed Aid

HA42

20.20

201130

20.20

201130

Pgm Code

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

ON RTE 18 NEAR JUNCTION 189, IN

RUNNING SPRINGS NEAR JUNCTION RTE 330

AND BY BIG BEAR DAM NEAR JUNCTION RTE

38

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

Description 

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

REPAIR STORM DAMAGE

INSTALL MIDWEST GUARDRAIL SYSTEM

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RIVERSIDE CONSTRUCTION

COMPANY, INC.

DANNY C. HUBBS CONSTRUCTION,

INC

Contractor

PLACENTIA  CA 92870

INDIO  CA 92203

INDIO  CA 92203

INDIO, CA 92203

RIVERSIDE, CA 92501

YUCAIPA  CA 92399

(714)646-3697

(760)775-7500

(760)775-7500

 

(951)682-8308

(909)790-2215

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

TRAN, KEN

TRAN KEN

Resident
Engineer

(760)326-4684

(760)236-4684

(760)326-4684

(760)326-4684

(909)844-3312

(909)844-3312

 $779,761

 $36,376,588

 $1,269,485

 $788,600

 $1,905,000

 $711,042

Bid + CCOs

 $755,517

 $37,269,017

 $281,280

 $755,754

 $698,000

 $619,010

Comp To  date

 $0

 $104,001

 $272,930

 $11,454

 $333,206

 $0

This Month

06/22/17

05/02/17

08/31/18

06/11/18

02/15/19

06/27/18

Awarded

06/30/17

05/18/17

09/25/18

06/22/18

03/28/19

07/23/18

Approved

07/19/19

07/16/19

09/20/19

12/20/19

09/03/19

04/22/19

Est Comp

 100%

 0%

 63%

 65%

 27%

 100%

%Time

 95%

 0%

 22%

 96%

 37%

 85%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-1E3134

08-368514

08-1G4604

08-1K1204

08-1K5404

08-1E9824

Contract 

HSIM-G015-(040)E

  

HSIM- 015-(048)E

  

  

SSTG-P018-(060)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 E LAWSON LN

38000 MONROE STREET

38000 MONROE STREET

38000 MONROE STREET

4225 GARNER RD

37306 VISTA VIEW DR.

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 E BROADWAY ST

1044 EAST BROADWAY

850 S. VIA LATA,

SUITE 104

850 S. VIA LATA,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

Fed Aid

HB1

HB1

HA21

20.20

201130

HB1

Pgm Code

IN VICTORVILLE FROM COBALT RD AND US

HIGHWAY 395

IN/NEAR ADELANTO FROM RTE 18/RTE 395

TO 0.9 MI W/O OASIS RD

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN COUNTY OF SAN BERNARDINO, FROM OLD

MILL RD TO SAN GORGONIO CAMP GD  FIX

ROAD, SIDE SLOPE DAMAGE DIR'S

EMERGENCY F.A.

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

Description 

CONSTRUCT RAISED CURB MEDIAN AND

WIDEN EXISTING SHOULDER TO 8' AND

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

REPAIR ROADWAY DAMAGE

REGRADE MEDIAN CROSS SLOPE

Type Of Work

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

RSB GROUP, INC.

BRM

BEAR VALLEY PAVING

FISHER SAND & GRAVEL CO.

Contractor

IRVINE  CA 92618

CORONA, CA 92883

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

BIG BEAR LAKE, CA 92315

TEMPE  AZ 85284

(949)753-1414

(951)459-7875

(949)454-1999

(406)261-5359

 

(480)730-1033

KOURY, PETER

SANTOS, JOHN

TRAN, KEN

ALINA, ALHAKEM

NGUYEN, NHAN

PHAM, THANH

Resident
Engineer

(909)844-0619

(951)538-5315

(909)844-3312

(951)232-6235

(909)821-8164

(951)232-7262

 $5,464,106

 $15,560,218

 $1,399,941

 $723,200

 $2,785,000

 $33,440,698

Bid + CCOs

 $76,967

 $231,471

 $1,113,223

 $664,071

 $1,058,022

 $13,094,502

Comp To  date

 $76,967

 $231,471

 $0

 $0

 $503,258

 $7,107,824

This Month

02/19/19

02/01/19

03/06/18

06/30/16

07/18/18

09/07/18

Awarded

03/13/19

03/04/19

04/20/18

07/15/16

07/24/18

10/09/18

Approved

10/25/19

06/18/20

04/30/19

03/30/17

09/25/19

05/13/19

Est Comp

 8%

 4%

 100%

 98%

 29%

 27%

%Time

 1%

 1%

 79%

 92%

 38%

 39%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0Q1204

08-0P3904

08-0R3404

08-1F1104

08-1K2104

08-0R1604

Contract 

HSST-P018-(061)E

HSNH-P018-(062)E

ACST-S038-(023)E

  

  

HSIM- 040-(084)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200

26320 LESTER CIRCLE

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

P.O. BOX 1588

1302 W DRIVERS WAY

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

850 S. VIA LATA,

SUITE 104

9225 STELLAR CT.

SUITE B

850 SOUTH VIA LATA,

STE 104

222 E MAIN ST #207

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-40-134.0/0

08-SBD-58-12.9/34.8

08-SBD-58-/12.9

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-62-41.0/41.5

Fed Aid

HE14

HA21

Pgm Code

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY AT ROUTES

58, 210 & 395

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

60/91/215 IC  IN ONTARIO FR EUCLID

AVE IC TO RIV CO LN & NEAR RIVERSIDE

FROM SBD CO LN TO COUNTRY VILLAGE RD

& FROM 0.7 MILES W/O 

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

Description 

RECONSTRUCT ROCK SLOPE PROTECTION

REPLACE TRAFFIC STRIPE TO CURRENT

CONSTRUCT 4-LANE DIVIDED EXPWY;

REMOVE & REPLACE OC STRUCTURES

REPLACEMENT OF TWO OUTSIDE LANES

WIDEN SHOULDERS AND INSTALL RUMBLE

Type Of Work

JAMES MCMINN, INC.

PAVE-TECH INC.

KIEWIT INFRASTRUCTURE WEST CO.

SEMA CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

ALL AMERICAN ASPHALT

Contractor

GRAND TERRACE  CA 92313

VISTA CA 92081

VANCOUVER WA 98661

TEMECULA  CA 92590

RANCHO CUCAMONGA  CA 91730

CORONA  CA 92879

(909)514-1231

(760)727-8700

(360)694-1201

(303)627-2600

(909)944-1037

(951)736-7600

DAVIS, DARCY

SHAHIDI, SHAINE

CALIXTO, MIGUEL

GEORGES, SAMER

Resident
Engineer

(760)326-4684

 

(951)232-7839

(951)232-8957

 

(951)232-3748

 $565,726

 $3,899,930

 $165,471,491

 $18,113,199

 $134,507,601

 $1,871,710

Bid + CCOs

 $552,643

 $0

 $124,751,023

 $0

 $0

 $1,219,442

Comp To  date

 $1,661

 $0

 $6,184,616

 $0

 $0

 $908,486

This Month

11/09/17

05/06/19

11/10/17

03/07/19

04/18/19

10/31/18

Awarded

11/30/17

05/21/19

11/17/17

04/09/19

05/13/19

11/20/18

Approved

06/18/19

05/18/20

07/26/19

Est Comp

 88%

 0%

 56%

 0%

 0%

 41%

%Time

 98%

 0%

 75%

 0%

 0%

 65%

% Work 

 

 

 

 

 

 

Message

08-1F2804

08-1K0104

08-347704

08-0F0304

08-0Q75U4

08-1E6104

Contract 

  

  

NH-    -(   )

B1NH-P060-(153)E

ACHS-NHP0-(014)9

HSST-P062-(043)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21801 E. BARTON RD. UNIT B

2231 LA MIRADA DRIVE;

2215 E 1ST STREET

42690 RIO NEDO, SUITE G

10641 FULTON COURT

400 E 6TH STREET

1044 EAST BROADWAY

222 E. MAIN STREET,

SUITE 208

119 N MAPLE SUITE A

15255 BEAR VALLEY RD

NEEDLES, CA 92363

BARSTOW, CA 92311

CORONA, CA 92880

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-/5.7

Fed Aid

HB1

Pgm Code

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

ALSO SBD-95-65.4/66.0; NR NEEDLES FR

1.4 TO 2.0 MI N/O GOFFS ROAD

NEAR BAKER FROM 28 TO 28.5 MI N/O I-

15/SR-127 JCT  ROUTE 15

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

IN CHINO HILLS FROM ORANGE CO LINE TO

RTE 71

Description 

INSTALL MID WEST GUARDRAIL SYSTEM

WIDEN SHOULDERS AND INSTALL

WIDEN SHOULDERS AND INSTALL

CONSTRUCT 8-FT SHOULDERS AND

REALIGN AND CONSTRUCT TWO LANE

MILL AND OVERLAY PAVEMENT

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

ALL AMERICAN ASPHALT

Contractor

PLACENTIA  CA 92870

INDIO  CA 92203

INDIO  CA 92203

ORANGE  CA 92867

RIVERSIDE  CA 92509

CORONA  CA 92879

(714)646-3697

(760)775-7500

(760)775-7500

(714)769-7025

(951)684-5360

(951)736-7600

TRUONG, NICK

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

BENJAMIN, AMGAD

EHIRIM, DOMINIC

Resident
Engineer

(951)830-6835

(760)326-4684

(760)326-4684

(951)232-8611

(909)844-9731

(951)232-3523

 $3,896,538

 $1,032,913

 $1,339,131

 $1,027,597

 $23,711,919

 $5,439,395

Bid + CCOs

 $3,517,713

 $932,379

 $1,176,602

 $1,055,792

 $23,454,832

 $179,806

Comp To  date

 $0

 $127,031

 $663,320

 $0

 $3,400

 $155,599

This Month

08/30/17

06/04/18

11/19/18

11/09/18

04/18/16

11/19/18

Awarded

09/20/17

06/25/18

12/10/18

11/30/18

05/06/16

12/10/18

Approved

05/02/19

09/20/19

09/20/19

05/16/19

05/21/19

11/12/19

Est Comp

 96%

 90%

 68%

 100%

 65%

 100%

%Time

 88%

 87%

 87%

 100%

 100%

 3%

% Work 

 

 

 

COMPLETED

 

 

Message

08-0R7804

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

08-1E8504

Contract 

SSTG-P074-(063)E

SSTG-P095-(031)E

SSTG-P095-(033)

HSST-S127-(004)E

HSNH-P   -(   )P

1BST-P142-(018)E

--()

--()

--()

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

38000 MONROE STREET

38000 MONROE STREET

933 N. BATAVIA ST.

1995 AGUA MANSA ROAD

400 E SIXTH ST

9225 STELLAR COURT

1044 E BROADWAY ST

1044 EAST BROADWAY

222 EAST MAIN ST

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

Accepted

05/16/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-173-3.4/7.7

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-31.0/35

Fed Aid

20.20

201130

20.20

201130

HE13

Pgm Code

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO BETWEEN PALM AVE UC

AND LITTLE LEAGUE DR OC

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

RD TO 0.7 MI S/O RIMROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

Description 

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

INSTALL FENCE

UPGRADE EXISTING WEIGH IN MOTION

RECONSTRUCT INTERCHANGE

CONSTRUCT GROUND-IN SHOULDR & RUMBLE

STRIP

CONCRETE OVERLAY

Type Of Work

RIVERSIDE CONSTRUCTION

COMPANYINC.

D.C HUBBS CONSTRUCTION

RV CONCRETE, INC.

MYERS-RADOS A JOINT VENTURE

PAVE-TECH INC.

COFFMAN SPECIALTIES, INC

Contractor

RIVERSIDE, CA 92501

YUCAIPA, CA 92399

ANAHEIM  CA 92801

GRAND TERRACE, CA 92313

VISTA CA 92081

SAN DIEGO  CA 92126

 

 

(714)292-2163

(951)403-2960

(760)727-8700

(858)536-3100

NGUYEN, VU

CASTRO, ROBERTO

CASTRO, ROBERTO

ALIPANAH FRED

GEORGES, SAMER

GEORGES, SAMER

Resident
Engineer

(951)232-3787

(951)830-6864

(951)830-6864

(909)289-2020

(951)232-3748

(951)232-3748

 $455,000

 $7,500

 $1,200,669

 $48,117,019

 $1,079,150

 $3,208,695

Bid + CCOs

 $176,459

 $0

 $1,108,604

 $31,095,715

 $1,003,817

 $3,414,340

Comp To  date

 $0

 $0

 $477,894

 $1,522,193

 $1,003,817

 $0

This Month

08/26/16

01/02/18

11/26/18

10/16/17

03/18/19

06/11/18

Awarded

12/07/16

02/01/18

12/10/18

11/06/17

04/05/19

06/28/18

Approved

01/31/18

07/03/19

06/30/19

06/25/19

04/26/19

Est Comp

 100%

 0%

 47%

 55%

 44%

 100%

%Time

 100%

 0%

 92%

 64%

 93%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

08-1H3604

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1H8004

Contract 

  

  

  

04LN-6208-(023)

SSTG-P247-(014)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4225 GARNER ROAD

37306 VISTA VIEW DRIVE

605 E COMMERCIAL ST

12210 MICHIGAN ST, SUITE D

2231 LA MIRADA DRIVE

9685 VIA EXCELENCIA SUITE 200

4295 E. JURUPA STREET

UNIT #208

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

05/14/19

Location
Storm Water
Plan



State of California Department of Transportation Page 12
05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-247-39.5/40

08-SBD-330-32.3/32.6

08-SBD-330-37.1/39.8

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

Fed Aid

HA21

Pgm Code

NEAR LUCERNE VALLEY FROM 0.1 MI S/O

TO 0.4 MI N/O CAMP ROCK ROAD

INTERSECTION

NEAR HIGHLAND AT CITY CREEK BR #54-

365 & AT EAST FORK CITY CREEK BRIDGE

#54-345  CITY CREEK BRIDGE

SBD CO 6.9 MI S/O RUNNING SPRINGS FR

3.4 MI E/O FORK CITY CREEK BRIDGE TO

0.7 MI W/O LIVE OAK DRIVE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

NR ADELANTO FR 1.0 MI S/O KRAMER

HILLS TO 2.6 MILES N/O KRAMER HILLS

(SOUTH SEGMENT)

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

Description 

WIDEN SHOULDERS AND INSTALL RUMBLE

REPLACE BRIDGE RAIL AND APPROACH

PLACE CABLE NET DRAPERY SYSTEM

REPAIR/REPLACE CULVERTS

CONSTRUCT 4' MEDIAN BUFFER AND

CONSTRUCT MEDIAN/WIDEN SHOULDER

Type Of Work

AUTOBAHN CONSTRUCTION INC.

ODONNELL CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

Contractor

ORANGE  CA 92867

SAN DIMAS  CA 91773

IRVINE CA 92618

IRVINE  CA 92618

BREA  CA 92821

BREA  CA 92821

(714)769-7025

(909)394-4510

(949)299-1400

(949)299-1400

(714)578-9600

(714)578-9600

GEORGES, SAMER

SKEITH, JONATHAN

LENART, ELVIRA

BOULOS, IHAB

YOUSSEF, MAGED

Resident
Engineer

(951)232-3748

(951)295-8503

 

(951)232-8949

(951)232-7582

(951)538-3087

 $921,960

 $2,961,963

 $1,378,571

 $3,079,916

 $8,833,997

 $19,165,823

Bid + CCOs

 $818,275

 $390,537

 $0

 $547,678

 $3,106,113

 $16,675,230

Comp To  date

 $585,535

 $389,907

 $0

 $429,535

 $1,139,648

 $1,124,590

This Month

11/19/18

11/28/18

04/15/19

08/30/18

12/03/18

11/07/17

Awarded

12/10/18

12/17/18

05/13/19

09/25/18

12/19/18

11/29/17

Approved

06/12/19

12/16/19

01/24/20

09/10/19

06/13/19

Est Comp

 64%

 17%

 0%

 15%

 44%

 51%

%Time

 86%

 13%

 0%

 18%

 35%

 87%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1E5604

08-388524

08-1E7804

08-1F8304

08-0N9724

08-0N9714

Contract 

SSTG-P247-(013)E

B1ST-S330-(012)E

ACST-S330-(013)E

ACST-S330-(011)E

HSNH-P395-(275)E

HSNH-P395-(267)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

559 W COVINA BLVD

32 EDELMAN

32 EDELMAN

135 S STATE COLLEGE BLVD #400

135 S. STATE COLLEGE BLVD.

15255 BEAR VALLEY RD

850 VIA LATA, STE 104

850 VIA LATA, SUITE

104

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

HESPERIA, CA 92345

COLTON, CA

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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 $30,271,509 $408,924,365 $807,967,642

08-VAR--/0

Fed Aid
Pgm Code

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

(949)252-0441

RUIZ, MANUEL

Resident
Engineer

(951)965-6327

 $616,796

Bid + CCOs

 $587,828

Comp To  date

 $0

This Month

06/11/18

Awarded

07/02/18

Approved

04/08/19

Est Comp

 100%

%Time

 100%

% Work 

SUSPENDED

Message

08-1H5104

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

16351 CONSTRUCTION CIRCLE WES
790 VIA LATA

COLTON, CA 92324

Accepted

04/24/19

Location
Storm Water
Plan



08-1E7204

08-1F9204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

08-0G7704

08-1C1004

08-1C1604

08-1K5704

08-1C6404

08-1E7704

08-0R3104

08-0N6704

08-1E4604

08-1K2904

08-1K2604

08-1G1924

08-1J9804

08-0R3014

08-1K5304

08-0R3504

Contract

08-RIV-10-80.0/156.4

08-RIV-10-3.2/5.3

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

08-RIV-74-11.0/11.1

08-RIV-74-11.7/13.3

08-RIV-74-28.1/37.4

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-8.1/16.9

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

08-RIV-111-55.8/65

08-RIV-111-60.5/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-1G8704

08-1K3504

08-1K5204

08-0H4704

08-1F9704

08-0K2914

08-1F44U4

08-0Q9104

08-0K2934

08-1J1304

08-1H3714

08-1H2714

08-3555V4

08-1E3124

08-1E3134

08-368514

08-1G4604

08-1K1204

08-1K5404

08-1E9824

08-0Q1204

08-0P3904

Contract

08-RIV-215-12.7/15

08-RIV-243-156.0/0

08-RIV-243-/28

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-30.9/33.3

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-36.9/39.1

08-SBD-10-/0

08-SBD-15-14.7/32.5

08-SBD-15-40.3/40.7

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0R3404

08-1F1104

08-1K2104

08-0R1604

08-1F2804

08-347704

08-1K0104

08-0F0304

08-0Q75U4

08-1E6104

08-0R7804

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

08-1E8504

08-1H3604

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1E5604

Contract

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-58-12.9/34.8

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-62-41.0/41.5

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-39.5/40

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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08-1H8004

08-388524

08-1E7804

08-1F8304

08-0N9724

08-0N9714

08-1H5104

Contract

08-SBD-247-31.0/35

08-SBD-330-32.3/32.6

08-SBD-330-37.1/39.8

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $807,967,642  $408,924,365

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $35,429,008

 $182,351,112

 $7,177,322

 $101,537,702

 $481,472,499

 Bid + CCO

 $33,721,539

 $140,955,673

 $2,058,908

 $70,557,365

 $161,630,880

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



08

District

 $9,001,363

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $9,001,363


	08

